COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/02/2008

ESTIMATE SUMMARY 11:48:37
CONTID: C15568 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15568-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 74.0 DAYS TIME ALLOW: 100 WORK DAYS
Intersection Imp in Canon City PERCENT TIME: 74.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: NH 0503-064
Intersection Imp in Canon City
NAME OF ROAD: 050A
PROJECT COUNTIES: FREMONT, REGION 2
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 10/02/2008 DATE TIME STARTED 06/16/2008
P.0O. BOX 566 DATE LET 04/17/2008 DATE WORK BEGAN  06/16/2008
DATE AWARDED 05/06/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/13/2008 DATE ACCEPTED
CANON CITY CO 81215-05 719-275-4555 DATE NOTICE TO PROCEED 06/16/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,321,698.50 PARTICIPATING $ 1,233,525.20 S 468,819.80
AWARD PROJECT AMT: $  2,237,574.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 53.13% TOTAL EARNINGS 1,233,525.20 468,819.80
FUNDS AVAILABLE: $ 1,088,173.30 STOCKPILED MATERIALS 49,693.35 0.00
GROSS EARNINGS 1,283,218.55 468,819.80
TOTAL CLAIMS: $ 0.00 RETAINAGE -31,221.16 -11,748.90
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,251,997.39 457,070.90
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,251,997.39 457,070.90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 457,070.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15568-BID ESTIMATE RUN 10/02/2008
PROJECT: NH 0503-064 ESTIMATE NO: 0004 11:48:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00001 *CLEARING AND GRUBBING 0.200 0.200
ACRE 0.000 0.00
6,000.00000 0.200 1,200.00
0010 202-00010 *REMOVAL OF TREE 22.000 22.000
EACH 0.000 0.00
300.00000 22.000 6,600.00
0015 202-00019 *REMOVAL OF INLET 8.000 7.000
EACH 0.000 0.00
1,000.00000 7.000 7,000.00
0020 202-00021 *REMOVAL OF MANHOLE 2.000 2.000
EACH 0.000 0.00
1,400.00000 2.000 2,800.00
0025 202-00035 *REMOVAL OF PIPE 280.000 280.000
LF 0.000 0.00
50.00000 280.000 14,000.00
0030 202-00200 *REMOVAL OF SIDEWALK 1,096.000 1,065.000
SY 0.000 0.00
20.00000 1,065.000 21,300.00
0035 202-00203 *REMOVAL OF CURB AND GUTTER 1,993.000 1,871.000
LF 0.000 0.00
15.00000 1,871.000 28,065.00
0040 202-00210 *REMOVAL OF CONCRETE PAVEMENT 2,550.000 2,550.000
SY 0.000 0.00
26.00000 2,550.000 66,300.00
0045 202-00220 *REMOVAL OF ASPHALT MAT 3,979.000 3,151.000
Sy 0.000 0.00
13.00000 3,151.000 40,963.00
0050 202-00250 *REMOVAL OF PAVEMENT MARKING 500.000 148.000
SF 0.000 0.00
2.30000 148.000 340.40
0055 202-00300 REMOVAL OF BUILDING (S) 1.000 1.000
LS 0.000 0.00

60,000.00000 1.000 60,000.00
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PROJECT: NH 0503-064 ESTIMATE NO: 0004 11:48:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00700 *REMOVAL OF LIGHT STANDARD 1.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0065 202-00810 *REMOVAL OF GROUND SIGN 24.000 13.000
EACH 0.000 0.00
120.00000 13.000 1,560.00
0070 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 6.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0075 202-00848 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0080 202-01000 REMOVAL OF FENCE 35.000 35.000
LF 0.000 0.00
10.00000 35.000 350.00
0085 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 50.000 0.000
cYy 49.200 3,936.00
80.00000 49.200 3,936.00
0090 203-01500 BLADING 16.000 0.000
HOUR 16.000 2,240.00
140.00000 16.000 2,240.00
0095 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 52.000 28.000
cYy 0.000 0.00
150.00000 28.000 4,200.00
0100 207-00205 TOPSOIL 93.000 0.000
cy 0.000 0.00
50.00000 0.000 0.00
0105 208-00005 *EROSION LOG 620.000 100.000
LF 0.000 0.00
7.00000 100.000 700.00
0110 208-00011 *EROSION BALES (WEED FREE) 26.000 26.000
EACH 0.000 0.00
20.00000 26.000 520.00
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0115 208-00020 *SILT FENCE 120.000 0.000
LF 0.000 0.00
1.70000 0.000 0.00
0120 208-00050 *STORM DRAIN INLET PROTECTION 9.000 5.000
EACH 0.000 0.00
50.00000 5.000 250.00
0125 208-00055 *RIGID INLET PROTECTION DEVICE 5.000 5.000
EACH 0.000 0.00
440.00000 5.000 2,200.00
0130 208-00070 STABILIZED CONSTRUCTION ENTRANCE 3.000 3.000
EACH 0.000 0.00
1,500.00000 3.000 4,500.00
0135 210-00007 RESET WHEEL STOP 12.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0140 210-00010 *RESET MAILBOX STRUCTURE 0.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0145 210-00750 *RESET LIGHT STANDARD 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0150 210-04015 *MODIFY MANHOLE 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0155 212-00006 *SEEDING (NATIVE) 0.100 0.000
ACRE 0.000 0.00
5,000.00000 0.000 0.00
0160 212-00050 *S0D 2,327.000 0.000
SF 0.000 0.00
2.50000 0.000 0.00
0165 213-00002 *MULCHING (WEED FREE HAY) 0.100 0.000
ACRE 0.000 0.00

10,000.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0170 213-00008 *MULCHING (WOOD CHIP) 80.000 0.000
CF 0.000 0.00
2.50000 0.000 0.00
0175 213-00061 *MULCH TACKIFIER 17.000 0.000
1B 0.000 0.00
30.00000 0.000 0.00
0180 213-00462 *METAL LANDSCAPE BORDER (3/16 X 5-1/2 INCH) 526.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0185 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 3.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0190 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAINER) 6.000 0.000
EACH 0.000 0.00
460.00000 0.000 0.00
0195 304-06000 AGGREGATE BASE COURSE (CLASS 6) 9,346.000 1,550.250
TON 563.700 13,528.80
24.00000 2,113.950 50,734.80
0200 306-01000 RECONDITIONING 3,662.000 0.000
sy 3,662.000 21,972.00
6.00000 3,662.000 21,972.00
0205 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000 0.000
TON 0.000 0.00
100.00000 0.000 0.00
0206 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) NEW AC 992.000 0.000
BINDER GRADE
TON 0.000 0.00
100.00000 0.000 0.00
0210 412-00600  *CONCRETE PAVEMENT (6 INCH) 515.000 272.000
Sy 214.000 8,988.00
42.00000 486.000 20,412.00
0215 412-01150 *CONCRETE PAVEMENT (11-1/2 INCH) 0.000 0.000
sy 0.000 0.00

60.00000 0.000 0.00
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0216 412-01150 *CONCRETE PAVEMENT (11-1/2 INCH) NEW UNIT COST PER 3,662.000 0.000
APPROVED JOINT PLAN
sy 3,662.000 208,734.00
57.00000 3,662.000 208,734.00
0220 420-00200 GEOTEXTILE (WEED BARRIER) 373.000 0.000
SY 0.000 0.00
110.00000 0.000 0.00
0225 503-00024 *DRILLED CAISSON (24 INCH) 35.000 15.000
LF 20.000 1,400.00
70.00000 35.000 2,450.00
0230 503-00036 *DRILLED CAISSON (36 INCH) 45.000 0.000
LF 0.000 0.00
335.00000 0.000 0.00
0235 506-00010 RIPRAP (SPECIAL) 145.000 0.000
cy 0.000 0.00
100.00000 0.000 0.00
0240 507-00000 *CONCRETE SLOPE AND DITCH PAVING 8.000 0.000
cY 0.000 0.00
880.00000 0.000 0.00
0245 603-01125 *12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 53.000 53.000
LF 0.000 0.00
90.00000 53.000 4,770.00
0250 603-01180 *18 INCH REINFORCED CONCRETE PIPE 52.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
0255 603-01240 *24 INCH REINFORCED CONCRETE PIPE 196.000 196.000
LF 0.000 0.00
90.00000 196.000 17,640.00
0260 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 10.000 10.000
LF 0.000 0.00
120.00000 10.000 1,200.00
0265 603-01360 *36 INCH REINFORCED CONCRETE PIPE 7.000 7.000
LF 0.000 0.00

300.00000 7.000 2,100.00
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0270 603-02365 *45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 319.000 319.000
LF 0.000 0.00
300.00000 319.000 95,700.00
0275 604-19205 *INLET TYPE R L 10 (5 FOOT) 2.000 0.000
EACH 2.000 13,030.00
6,515.00000 2.000 13,030.00
0280 604-19305 *INLET TYPE R L 15 (5 FOOT) 8.000 0.000
EACH 7.000 61,740.00
8,820.00000 7.000 61,740.00
0285 604-30005 *MANHOLE SLAB BASE (5 FOOT) 4.000 3.000
EACH 0.000 0.00
5,000.00000 3.000 15,000.00
0290 604-39000 *MANHOLE SPECIAL 1.000 0.000
EACH 0.000 0.00
40,000.00000 0.000 0.00
0295 607-52905 END POST (CHAIN LINK) 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0300 607-53148 FENCE CHAIN LINK (48 INCH) 25.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0305 608-00000 *CONCRETE SIDEWALK 717.000 26.000
SY 211.000 8,018.00
38.00000 237.000 9,006.00
0310 608-00010 *CONCRETE CURB RAMP 218.000 15.000
sy 45.000 5,400.00
120.00000 60.000 7,200.00
0315 609-20010 *CURB TYPE 2 (SECTION B) 538.000 34.000
LF 159.000 2,703.00
17.00000 193.000 3,281.00
0320 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,079.000 756.000
LF 537.000 10,740.00

20.00000 1,293.000 25,860.00
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0325 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 817.000 215.000
LF 602.000 12,040.00
20.00000 817.000 16,340.00
0330 610-00010 *MEDIAN COVER MATERIAL (DECORATIVE) 823.000 0.000
SF 0.000 0.00
8.00000 0.000 0.00
0335 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 2,112.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0340 610-00060 *MEDIAN COVER MATERIAL (BRICK PAVERS) 1,426.000 0.000
SF 0.000 0.00
27.00000 0.000 0.00
0345 613-00001 *DIRECTIONAL BORING CONDUIT 1,090.000 1,090.000
LF 0.000 0.00
22.00000 1,090.000 23,980.00
0350 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 700.000 602.000
LF 0.000 0.00
14.00000 602.000 8,428.00
0355 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,200.000 984.000
LF 0.000 0.00
18.00000 984.000 17,712.00
0360 613-07034 *PULL BOX (24"X36"X18") 2.000 2.000
EACH 0.000 0.00
600.00000 2.000 1,200.00
0365 613-07038 *PULL BOX (36"X48"X18") 5.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0370 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
12,000.00000 0.000 0.00
0375 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000 0.000
EACH 0.000 0.00

480.00000 0.000 0.00
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0380 614-00011 *SIGN PANEL (CLASS I) 466.000 0.000
SF 0.000 0.00
27.00000 0.000 0.00
0385 614-00012 *SIGN PANEL (CLASS II) 195.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0390 614-00040 *SIGN POST (SPECIAL) 612.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0395 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 118.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0400 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 57.000 0.000
SLIPBASE)
LF 0.000 0.00
58.00000 0.000 0.00
0405 614-70117 *PEDESTRIAN SIGNAL FACE (16) 6.000 2.000
EACH 0.000 0.00
670.00000 2.000 1,340.00
0410 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 15.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0415 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 1.000
EACH 0.000 0.00
1,300.00000 1.000 1,300.00
0420 614-72860 *PEDESTRIAN PUSH BUTTON 6.000 2.000
EACH 0.000 0.00
120.00000 2.000 240.00
0425 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 0.000 0.00
7,220.00000 0.000 0.00
0430 614-81020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 2.000 0.000
EACH 0.000 0.00

25,570.00000 0.000 0.00
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0430 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLES 2.000
EACH 0.000 0.00
18,193.87500 2.000 36,387.75
0435 614-81150 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
22,000.00000 0.000 0.00
0435 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLES 1.000
EACH 0.000 0.00
13,305.60000 1.000 13,305.60
0440 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 2.000
EACH 0.000 0.00
1,398.00000 2.000 2,796.00
0445 614-86245 *CONTROLLER (TYPE 170E) 1.000 0.000
EACH 0.000 0.00
20,410.00000 0.000 0.00
0450 614-87350 *TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00
3,120.00000 0.000 0.00
0455 614-87506 *SPLICE FIBER OPTIC CABLE (6 STRAND) 8.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0460 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0465 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0470 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
LS 0.230 6,900.00
30,000.00000 0.730 21,900.00
0475 626-00000 *MOBILIZATION 1.000 0.373
LS 0.249 77,190.00

310,000.00000 0.622 192,820.00
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0480 627-00003 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 1,197.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0485 627-00005 *EPOXY PAVEMENT MARKING 50.000 0.000
GAL 0.000 0.00
96.00000 0.000 0.00
0490 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 34.000 11.000
GAL 0.000 0.00
50.00000 11.000 550.00
0495 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 233.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
20.00000 0.000 0.00
0500 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 911.000 0.000
LINE)
SF 0.000 0.00
12.00000 0.000 0.00
0505 629-01002 *SURVEY MONUMENT (TYPE 2) 3.000 2.000
EACH 0.000 0.00
300.00000 2.000 600.00
0510 629-01005 *SURVEY MONUMENT (TYPE 5) 1.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0515 629-01031 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0520 630-00000 *FLAGGING 200.000 0.000
HOUR 0.000 0.00
23.00000 0.000 0.00
0525 630-00007 *TRAFFIC CONTROL INSPECTION 40.000 26.000
DAY 10.000 600.00
60.00000 36.000 2,160.00
0530 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 53.000
DAY 21.000 9,660.00
460.00000 74.000 34,040.00
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0535 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 15.000 4.000
EACH 0.000 0.00
230.00000 4.000 920.00
0540 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 113.000 36.500
EACH 0.000 0.00
62.00000 36.500 2,263.00
0545 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 13.000
EACH 0.000 0.00
70.00000 13.000 910.00
0550 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 237.000 81.000
SF 0.000 0.00
12.00000 81.000 972.00
0555 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 1.000
TYPE)
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0560 630-80360 *DRUM CHANNELIZING DEVICE 165.000 82.500
EACH 0.000 0.00
60.00000 82.500 4,950.00
0565 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 500.000 250.000
LF 0.000 0.00
60.00000 250.000 15,000.00
0570 630-80380 *TRAFFIC CONE 50.000 25.000
EACH 0.000 0.00
10.00000 25.000 250.00
0575 630-80520 *MOBILE PAVEMENT MARKING ZONE 7.000 0.000
DAY 0.000 0.00
1,000.00000 0.000 0.00
0580 700-70010 F/A MINOR CONTRACT REVISIONS 35,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0585 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0590 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0595 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 13,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0600 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0605 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0610 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70190 F/A ELECTRIC SERVICE 2,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0620 700-70320 F/A SPRINKLERS 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0625 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT § 2,315,698.50 $ 468,819.805$ 1,277,218.55
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0630 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
CAT 0400 CURRENT AMT § 6,000.00 $ 0.008$ 6,000.00
PROJECT TOTAL CURRENT AMT $ 2,321,698.50 $ 468,819.80 $ 1,283,218.55



